Involce Number: 03

Description:  Waukesha Water Utllity

Great Lakes Water Supply Program
Blli To: MS. KELLY ZYLSTRA, P.E.
PROJECT MANAGER
WAUKESHA WATER UTILITY
P.0. BOX 1648

WAUKESHA, W1 53187-1648
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BLACK&VEATCH
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TP T M6 9N
aoN 2 9015128
A Y38 38,35
Customer P.O, Number: NA
Customer Number: 411178

Project Number:
Project Name:

NA

Budget:

Cumulative Amt Bllled:

Construction Management Services 2022

Terms: NET 30 Billing Period From:

Due Date: 04/30/22 To:
Current
Amount

EIELD SERVICES

Direct Labor 82,953.15

Salary Multiplier 2.7

Total Direct Labor 223,973.51

OFFICE SERVICES

Dirgct Labor 3,450.08

Salary Multiplier 3.0

Total Direct Labor 10,350.24

Relmbursable Direct Costs 32,431.96

Approved Expense Beyond Project Budget 0.00

Sub-total 266,755,71

Sub-Consultants 171,572.64

Sub-total ' i 171,572.64

o 29705 >
Invoice Total 438,328.35
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Current Hours 1,717.75
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Involce Date:
Black & Veatch Invoice No.:

Remit To:

02/19/22
03/25/22

A
\"‘»‘,..,.» ‘),,,J""”
03/31/22
1367986
(GLES, D GLes)
(L8N, 2)
BLACK & VEATCH

P.0. BOX 803823
KANSAS CITY, MO 64180-3823
FED 1D: 431833073

ELECTRONIC FUNDS TRANSFER TO):

BLACK 8 VEATCH CORPORATION
AcCoUNnT NumeER: [
COMMERCE BANK, KC, MO, USA

ABA NUMBER;

SWLET. NO.

***PLEASE INCLUDE INVOICE NUMBER***
ORG ID 1204

$ 5,887,300.00
$ 891,284.47

Cumulative
Amount

179,551.24

484,788.36

11,990.37

35,971.11

39,286.83
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BLACK&VEATCH

- Project Number; NA

Date: 03/31/22
Project Name: Construction Management Services 2022
Invoice Number: 03
Great Lakes Water Supply Program
NAME FY RATE HOURS HOURLY DIRECT
RATE LABOR
FIELD SERVICES
Boersma, Paul Project Director 2022 5.00 103.12 515.60
Boersma, Paul Project Director 2022 8.00 107.65 861,20
Champion, Jeffrey Construction RPR 2022 92.00 57.85 5,322,20
Champion, Jeffrey Construction RPR 2022 120.00 60.16 7,219.20
Cobh, James Construction Manager 2022 37.00 90.00 3,330.00
Cobb, James Construction Manager 2022 47.00 94.41, 4,437.27
Godinez, Andy Offlce Construction Manager 2022 85.00 31,51 2,678.35
Godinez, Andy Office Construction Manager 2022 129.00 33.12 4,272 .48
Hayes, Matthew Project Engineer 2022 97.00 45,12 4,376.64
Hayes, Matthew Project Engineer 2022 147.00 47.64 7,003.08
Kruse, Collin Project Engineer 2022 80.00 31.01 2,480.80
Kruse, Collin Project Engineer 2022 88.00 32.59 2,867.92
Locy, Douglas Field Services 2022 136.00 55.00 7,480.00
Locy, Douglas Field Services 2022 152.00 56.59 8,601.68
Peterman, Craig Resident Engineer 2022 99.00 47.23 4,675.77
Peterman, Craig Resident Engineer 2022 150.00 49.64 7,446.00
Plinke, Thomas Resident Engineer 2022 64.00 52.00 3,328.00
Plinke, Thomas Resident Englneer 2022 112.00 54,08 6,056.96
1,648.00 T §2,953.15
OFFICE SERVICES
Busby, Wendie Adminstrative Support 2022 1.50 35.28 52.92
Busby, Wendie Adminstrative Support 2022 2.00 37.15 74.30
Diehl, David Project Manager 2022 19.00 57.60 1,094.40
Diehl, David Project Manager 2022 21.00 60.37 1,267.77
Koopman, Sharon Adminstrative Support 2022 5.50 39.87 219,29
Laster, Gordon Health & Safety 2022 2,00 51.03 102.06
Murakami, Karla Adminstrative Support 2022 5.50 26.81 147.46
Schnleders, John Project Controls 2022 1.50 31.49 47.24
Schnleders, John Project Controls 2022 2,25 32.81 73.82
Schrag, Kyle Project Controls 2022 5.00 41.69 208.45
Schrag, Kyle Project Controls 2022 1.00 43.40 43.40
Tyson, Toni Adminstrative Support 2022 2.50 34.71 86.78
Yeager, Nitharom Adminstrative Support 2022 0.50 31,58 15,79
Yeager, Nitharom Adminstrative Support 2022 0.50 32.80 16.40
69.75 T 345008

Totals:

1,717.75

$_86,403.23



BLACK&VEATCH

Project Number: NA

Date: 03/31/22
Project Name: Construction Management Services 2022
Invoice Number:
Non Labor Supporting Schedule

Costs Reference Current Amount
Relmbursable Direct Costs
Champion, Jeffrey ] 550.62
Peterman, Craig ] 2,723.98
Gestra Engineering Inc. $ 1,727.09
Giles Englneering Associates $ 173.00
Professional Service Industries (PSI) $ 21,859.00
RA Smith Inc, $ 5,398,27
RDCs Sub-total S 32,431.96
Approved Expense Beyond Project Budget
Approved Expenses Sub-total $ -
Subconsultant Costs
RA Smith Inc $ 163,402.51

Subconsultant 5% Markup $ 8,170.13
Subconsultant Sub-totals $ 171,572.64
TOTAL DIRECT COSTS $ 204,004.60
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3 Monthly Program Status Report|
@F?Eifxrm\’r:/?g"[a” for the period February 19, 2022 through March 25, 2022

o Inspect open cut pipeline installation along Durham Drive on CP8.
o Inspect HDD utility strike repalr on Ryan Road at Root River on CP6,
o Inspect installation of MH1 and additional work on reaeration structure on CP6,

Task 7-6 - Facilities
Tagk 7-6 - Construction Management of Facilities

o Raview and route submittals, RFls, efc. from C.D. Smith.
o Develop GP3 March Monthly Construction Report,

Task 7-6.200 - Construction Inspection Services of Facllities
o Inspect construction of water tower for CP3,
o Inspedt site piping installation for CP3,
o Inspect BPS slab pours for CP3.
o Inspect ground storage reservoir wall panel pours on CP3.

Task 7.7 - Overall Construction Management
o Construction management and coordination,

SECTION 4  Program Budget and Scope Changes

No new Task Authorizations have been executed and no out of scope work has been completed.

SECTION 5 Budget Summary

Black & Veatch has expended §891,284.47 of the $5,837,300 approved 2022 budget, Charges related to select specific
tasks are as follows:

[tem Billing Period 2022 Total

CP2A - Miwaukee PS to 84 Street AL §5.376.36 ~$16:04621 |Ls55.8 3
CP2A - HDD-3 Utility Strike LS18NE $1,593.13 |ISQR.0 R $100542

CP6 -~ HDD-6 Utilty Strike \tgp g2 . $25,528.35 $25,528,35

SECTION 6 Program Schedule

Program schedule is being managed by Gresley & Hansen. Construction Management tasks planned for this reporting
period have been completed on schedule,

SECTION7 Major Issues Status

None.

SECTION 8 Risk Register

Risk register is being managed by Greeley & Hansen. As previously noted, Construction Management comments on the
Risk Register have been provided.

444 Waukesha Water Utility E BLACK & VEATCH Great Lakes Water Supply Program | §
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